



City of Cambridge

Purchasing Department

Cynthia H. Griffin
Purchasing Agent

TO: All Bidders
FROM: City of Cambridge
DATE: September 26, 2012
RE: File No. 5899 – Public Works Roof Replacement - Addendum NO. 2


The following question was submitted and answered.

Q: After checking with three different companies that supply this kind of translucent panels, we have been unable to find a company that can deliver shop drawings and windows in the time required to complete this project by November 23rd, 2012. Did the city check to see if there was a manufacturer available that could meet these deadlines for these particular products and if so, which company? If manufacturing lead times are impossible to meet by any manufacturer would the city consider extending the completion time for this FSB by 4 weeks?

A: During the design phase we did discuss timing with Kalwall (a translucent panel manufacturer), and they did indicate that the schedule would be tight but if the shop drawings were turned around quickly it could be done. It now sounds like this may not be the case and the schedule may need to be extended.

The roofing can be completed within the specified time frame, however the translucent panel work may have to be extended, which is fine with us as the work can be coordinated and the facility can be made watertight during this time frame

All other details remain the same.



CYNTHIA H. GRIFFIN
PURCHASING AGENT

Addendum No. 2

