ARRA Obligations, as of 06/30/10

BL! | Budget |  Obligated % Obligated Expended % Expended
Formula Grant - MA0&S00350109 - iy o v | o s d8ii ) o e T ] SRR
1450 $128,000 $128,000 100.0%] $ 14,043 11.0%
1460 54,228,651 $4,228,651 100.0%| § 293,507 6.9%
Subtotal $4,356,651 $4,356,651 100.0%| $ 307,550 7.1%
L.B. Johnson Apariménts Grant - MA00300031109G . . il o o s s e
1410 $400,000 $400,000 100.0%| $ - 0.0%
1430 $946,120 $946,120 100.0%/| § 540,555 57.1%
1450 58,653,880 $70,000 0.8%! $ 52,500 0.6%
Subtotal $10,000,000 $1,416,120 14.2%] $ 593,055 5.9%
Jackson Gdns/Lincoln WAy 3-57,:3:-58,:3:59 -“MA003800001097 -1 i fid i e B
1410 $125,000 $125,000 100.0%]| $ 0.0%
1430 $1,350,000 $1,350,000 100.0%] $ 216,932 16.1%
1450 $8,425,000 $350,355 4.2%| $ 350,355 4.2%
1495.1 $100,000 $100,000 100.0%| S - 0.0%
Subtotal $10,000,000 1,925,355 $ 567,287
Truman 3-6 -’ MAO0380030609R G BT JEL R B SO
1410 $170,000 $85,000 $ - 0.0%
1430 $372,500 5205,496 S 97,611 26.2%
1450 $32,500 $0 $ - 0.0%
1460 $1,137,470 $0 $ - 0.0%
Subtotal $1,712,470 $290,496 $
Total i i R P T| BC RN D] Rl
Total $26,069,121 $7,988,622 $ 1,565,503
ARRA Grants
100% Obligation & Expenditure Deadlines

Obligation Expér?c:_l-iture

Formula

3/17/2010 3/17/2012
Truman _ 9/24/2010 9/24/2012 . |
LBJ 9/23/2010 9/23/2012. . |
LWJG  9/9/2010 _ 9/9/2012




TOTAL
DEVELOPMENT FY 11 TOTAL ARRA - ARRA-
COST CONSTRUCTION BUDGET CFP/mTW STATE MOD FORMULA ~ COMPETITIVE OTHER* TOTAL
FEDERAL i ! P : |
© o Burm Energy Improvemenls b 1.750.000  § 1350000 ; : 3 14300001 % = 1y - - 3 1,430,000  § 1,430,000 |
Burns Phase 2 Hlevalor Repairs/HP Upgmdn: 1 3575000 % 2,750,000 b 1,450,000 :, 1 % 1,450,000 ! 1 - - 3 - 3 1.450.000
Washinglan Elms Balh Madernizalion | $ rA0.000 % 5,700,000 4 2764500 0 % 2764500 | % - T =} 2764500
upIC Comprahansive Modernization 13 4075956 % 3135350 1 % 22082421 |3 458,242 % - - 13 ©o- % 2208242 i
Johnsan Compreharsive Modernizalion '! ] 51,86814 % 20,500,000 * ] 7.686547 ¢ 1% 1,017,922 . % A.500.000 | % 3.168.625 % 7.686.547 |
Trurman Heal and Venlillalion 3 2,262,470 1 % 1719970 ¢ 3 625,000 | $ ‘ ] = 500.000 | § 125000 ' % 425.000
Trumen Elevalor Modermization 'y 780000 ' § 400000 3 3z2000! | 312,000 | § - 3 < '$ 312,000
Jelterson Patk Rool Replacement ¥ 1.512.000 % 1080000 % ¥82.800; |} 782,800 © 3 s - 3 - 3 982,800 |
Various Maoionry Relw bishenen! 1% 2,750,000 % 2,115,385 i 4 1,250,000 . L} 1.250000 | § - - L1 1,250,000
i JGAW Revilaliralion 1 1 57.398.123 | % 37,182,000 i 3 10,222,684 I ] 2.704.081 3 - 3725000 : 3 3.793.625 1 3 10,222,686
Vaious Federalizalion ol Stale Public Hsg 4 2214000 % 1,764,000 i 3 2,214,000 § L3 - | % 1,332,000 | = 1% - b3 2,214,000 |
Tolal - Federal H8135584,345 1 577,895,706 53114577567 < I 510,939,62 HHi81,332.000 $7,725,000°5
'STATE ! !
Willow Sireel Comprehenive Modernization b1 150.000 $ 150000 1% 3 150.000 % - $ - 3 $ 150.000
114 Norlolk Streel Masorey, Rool, ond Window Mod 3 1,604,742 | § 1.426.437 ¢ 3 1226437 1 |3 - 3 1,226,437 ' § - i - 3 - ¥ 1.226.437 |
Pulnam School Masoney, Rool, and Window Mod 3 1.502.044 ' 3 1,335,150 ] 110,150 ; 3 3 L0150 % - 3 - 3 3 1,110,150 ¢
Jacksen Gardans Rool and Masonry Modernizalion | ] 340938 % 7A7.500 ¢ % 675000 I8} = 13 475.000 % - ] - b ] - 3 675,000 |
Jelterson Pork Revilalization (% 48772292 % 33920000 | % 200000 | |3 200000 | - 13 -8 -8 3 200,000 |
Manning Revitalizalion ) 46613717 % 19.000000 | |3 150,000 | 13 150,000  § 1 -8 - % - % 150,000 |
Rocsevell-MdRise  Hevolor Modernization 3 780000 ' § 500000 ¢ | 3 2250001 1% L L - 1% - !y 225000 % 225,000 |
Tolal - Slate 518350,000 = HS0EE % §3,736,587
DEVELOPMENT t H
b Lopez Streal Slair and Droinoge Impiovements | § 110000 % 110,000 | 3 110,000 | ] - 3 - 5 - $ - 3 110000  § 110.000
: Olfice Gul Rehalbililalion '3 15500.474 3§ 575,000 i ] 575,000 3 - $ = 3 = 3 - 3 575000 :
! Temple Streel New Construction Iy 14,592,500 | § 10,743,044 Ibdi i% - 18 R | S - 3 = 1 =
) Porler Road Compreharsive Modernizalion 1'% 10938000 % 4,189,185 | fbdi ’ ] = : ¥ E ) % b . $ [ ) -
i'$ 7496194 - 3 926848 | E 3 3 $ s ]

Prospec! Street

Comprehartuive Modernizalion
Telal - Developmenl

19548,926,188 % "+ 824,385,077

OTHER

215000 | 3

Othice Adm Cosl PLD Ollice Overhead Costs ' 3 215800 ' % 15800 % 215,800 E i 3 1 - ] - 3 - $ 215.800
Relacation Relocalion Expenies 3 156,250 % 156250 0 - § 156250 1 1% 156,250 1 3 156,250
L Clinie Rehabililalion I $ 152,500 | % 125000 | | % 162,500 1 | % 162,500 | $ - |3 - 3 - 3 3 162,500 |
Talal - Olher 21N5534,550 £9497,050 5 o L ; g NEF 534,550
TOTAL _ 5284,760,785 5161,5850870 536,101,912 | 512,399,075 54493587 52,632,000 57,725,000 58,852,250 534,101,912

FY 2011 Capital Plan by Funding Sources

*Olher - Olher funds includes proceeds hom energy savings conbracts, replacement housing lactor, privale equily, canshruction period loan proceeds, and development proceeds.

Non-MTW Related Housing Authority Information

FY 11 MTW Annual Plan
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